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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.  

The City of Los Angeles is requesting a twelve (12) month time extension for allocation. This item is
continued from the May 2002 meeting.

SUMMARY

The Commission has programmed $100,000 STIP funds for this project.  Attachment I describes the
delay that has resulted in the extension request.

RECOMMENDATION

The Department recommends the Commission approve the time extension.
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Attachment I
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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
Project Description

PPNO # Amount
Programmed

Prog
Yr.

Recipient’s Stated Reason for Delay Extension
Request

Department
Recommendation

City of Los Angeles
     Mid-Cities Los Angeles
     Transit Hubs

07-2905 $100,000 01/02
The project will enhance five bus
stops.  The agency intended to design
and construct two bus shelters in
fiscal year 2001-02, and design and
construct the remaining three bus
shelters in fiscal year 2002-03.  The
agency has determined that it is better
to design all of the bus shelters in the
first year, and then construct all of the
bus shelters in the second year.

Of the $228,000 programmed in
fiscal year 2001-02, $128,000 will be
used for design, thus, the agency is
requesting a 12-month time extension
for the remaining $100,000 to be used
for construction.  When design is
completed, the $100,000 will be
requested together with $380,000
programmed in fiscal year 2002-03
for a total allocation of $480,000 for
construction.

(This item is continued from the May
2002 meeting)

12
Months
(CON)

6/30/02
to

6/30/03

Approve.  The
twelve months
requested will
enable the agency
to design all of the
shelters and then
request allocation
of construction
funds.

Total $100,000


